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DISCLAIMER

This technical report was prepared with the support of the U.S. Department of Energy, under
Award No. DE-FC26-06NT42780. However, any opinions, findings, conclusions, or
recommendations expressed herein are those of the author(s) and do not necessarily reflect
the views of the DOE.

This report was prepared as an account of work sponsored by an agency of the United States
Government. Neither the United States Government nor any agency thereof, nor any of their
employees, makes any warranty, express or implied, or assumes any legal liability or
responsibility for the accuracy, completeness, or usefulness of any information, apparatus,
product, or process disclosed, or represents that its use would not infringe privately owned
rights. Reference herein to any specific commercial product, process, or service by trade
name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its
endorsement, recommendation, or favoring by the United States Government or any agency
thereof. The views and opinions of authors expressed herein do not necessarily state or
reflect those of the United States Government or any agency thereof.
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EXECUTIVE SUMMARY

The power industry in the U.S. is faced with meeting new regulations to reduce the emissions
of mercury compounds from coal-fired plants. These regulations are directed at the existing
fleet of nearly 1,100 boilers. These plants are relatively old with an average age of more than
40 years. Although most of these units are capable of operating for many additional years,
there is a desire to minimize large capital expenditures because of the reduced (and
unknown) remaining life of the plant to amortize the project. Injecting a sorbent such as
powdered activated carbon into the flue gas represents one of the simplest and most mature
approaches to controlling mercury emissions from coal-fired boilers.

One of the utilities facing early legislative controls on mercury emissions is Public Service of
New Hampshire (PSNH). PSNH is working with the New Hampshire (NH) Legislature and
the NH Department of Environmental Services (DES) to understand the technical feasibility
and costs associated with different levels of mercury control. A bill has been enacted by the
NH Legislature that will require an 80% reduction in mercury emissions from PSNH’s coal-
fired power plants by 2013. An interim cap of 50 Ibs/year (~65%) by 2009 has also been
passed. In addition, PSNH will have to comply with the Clean Air Mercury Rule (CAMR)
recently promulgated by EPA.

Because of the state regulation, PSNH has to address issues now that many plants across the
country will face over the next few years. Merrimack Station Unit 2 (MK2) is a very
difficult yet important application for a number of reasons. MK2 has a selective catalytic
reduction (SCR) system that generates SO3, which is detrimental to mercury capture even
with sorbent injection. Therefore, it will be necessary to develop and test new sorbents that
achieve high levels (70-90%) of mercury removal to meet CAMR as well as state
regulations.

The purpose of the proposed test program is to conduct a long-term evaluation of sorbent
injection as a means to control mercury at PSNH’s MK2. This proposal was submitted under
Area of Interest 2, which targets technologies capable of achieving mercury removal between
70 and 90% and configurations and/or operating conditions that have not been sufficiently
tested. MK2 has demonstrated unusually limited native mercury capture for a bituminous
coal combustor. This project will use sorbent injection and SO3 mitigation techniques to
attempt to achieve mercury control of at least 70% beyond baseline capture in a cost-
effective manner.

To achieve this objective, a mercury sorbent injection system (SIS) and mercury continuous
emission monitors (CEM) will be installed at MK2. This equipment, in conjunction with
temporary field test equipment, will provide the means to conduct a series of screening,
baseline, and parametric tests to assess the potential for reducing mercury emissions by at
least 70% above the baseline. The screening tests will quickly identify—using only flue gas
slipstreams—mercury sorbents and SO3 additives that may provide the target levels of
control. The successfully screened materials will then be injected parametrically at full scale
to define the envelope of potential mercury control. Should a mercury control scheme be
identified that satisfies the test objectives, DOE/NETL may approve a six-month long-term
test to establish steady state operation and assess any maintenance and operational problems
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that may develop. Upon completion of the test phase of this project, ADA-ES, Inc., will
compose a comprehensive test report and participate in all required DOE/NETL functions,
including technology transfer to the industry.

This is the first quarterly Progress Report for this project. This report includes an overview
of the plans for the project. Field testing is scheduled to begin next quarter. In general,
quarterly Progress Reports are used to provide project overviews, project status, and
technology transfer information. A final Technical Report will be prepared at the conclusion
of this project and will include detailed technical information.
To date, progress on the project was made in the following areas:

o Held a preliminary kickoff meeting at PSNH for the test team.

e Duct inspection, measurement, and injection port installation.

o Compiled material list to achieve testing goals.

e Signed Cooperative Agreement with DOE/NETL.

o Native mercury removal tests at lower flue gas temperature before plant outage.
Testing included mercury measurement at the stack using sorbent traps, SO;
measurements at the stack, and ash and coal sampling.

o Signed Host Site Agreement with PSNH and Merrimack Station.
e Test Plan and Quality Assurance Plan Drafts reviewed by ADA-ES and PSNH.
e Purchased Thermo Electron Mercury CEM.

o Identified a suitable transportable silo for use during parametric and co-benefit
testing.

o Identifying goals of co-benefit testing with PSNH and Reaction Engineering
International (REI).
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INTRODUCTION

The objective of this project is to determine the potential for mercury control on Public
Service of New Hampshire’s (PSNH’s) Merrimack Station Unit 2 (MK2). This unit has
demonstrated unusually limited native mercury capture for a bituminous coal combustor.
The technical challenges include high flue-gas temperature through the ESP and high SCR-
generated SO; concentration, both of which impede mercury capture. This project will use
sorbent injection and SO; mitigation techniques to attempt to achieve mercury control of at
least 70% beyond baseline capture in a cost-effective manner. In addition to the mercury
control target, this project will fill a data gap for this plant configuration, which also includes
a cyclone boiler, SCR, and an ESP (two separate units in series).

To achieve this objective, a mercury sorbent injection system (SIS) and mercury CEMs will
be installed at MK2. This equipment, in conjunction with temporary field test equipment,
will provide the means to conduct a series of screening, baseline, and parametric tests to
assess the potential for reducing mercury emissions by at least 70% above the baseline. The
screening tests will quickly identify—using only flue gas slipstreams—mercury sorbents and
SO; additives that may provide the target levels of control. The successfully screened
materials will then be injected parametrically at full scale to define the envelope of potential
mercury control. Should a mercury control scheme be identified that satisfies the test
objectives, DOE/NETL may approve a six-month long-term test to establish steady state
operation and assess any maintenance and operational problems that may develop. Upon
completion of the test phase of this project, ADA-ES, Inc., will compose a comprehensive
test report and participate in all required DOE/NETL functions, including technology transfer
to the industry.

Table 1. Merrimack Unit 2 Key Operating Parameters.

Test Period 08/06-07/07

Unit 2

Size (MW) 335

Coal Blend of eastern bituminous and Venezuelan (1.2% S target mix)

Particulate Control (2) ESP in series

SCA (f/kacfin) (120 fi%:we(?{ i(; 230)

NOx Control SCR

Sulfur Control Coal blend

Ash Reuse Cyclone Furn?u.:e Reinjection or off-site beneficial reuse
(concrete additive, flowable fill)

Test Portion (MWe) 335

Typical Inlet Mercury (ug/dNm’) 8-10

Typical Native Mercury Removal 0-10%

A detailed final Technical Report will be prepared at the conclusion of this project and will
include detailed technical information for tests conducted at this test site. Quarterly Progress
Reports will be used to provide project overviews, status, and technology transfer
information.

DOE Report No. 42780R01 3




APPROACH

Objectives

The purpose of the proposed test program is to evaluate the long-term mercury removal
capability, long-term mercury emissions variability, and O&M costs associated with sorbent
injection on a cyclone boiler configuration. Testing will be conducted at Public Service of
New Hampshire’s Merrimack Generating Station Unit 2. MK2 fires a medium sulfur blend
of eastern bituminous and Venezuelan coals to maintain a target goal of 1.2% S for SO,
control. The unit is configured with an SCR for NOy control and two cold-side ESPs in
series for particulate control. Based upon results from DOE/NETL Phase I Round I testing
at Conesville Station and results from similarly configured sites, low native mercury removal
is expected across the ESP. This project will use sorbent injection to economically and
effectively achieve mercury control of at least 70-90% beyond baseline capture for a period
of six months. A short-term evaluation that includes mercury removal enhancements
associated with SOs additives and potential coal blending changes is also included in the
program. A commercial-grade activated carbon injection system will be installed at
Merrimack and integrated with a new-generation mercury analyzer to allow automatic
feedback control on outlet mercury emissions. PSNH MK2 currently uses their fly ash for
commercial resale, and the implications of using sorbents, which will have an impact on the
salability of the fly ash, is being studied. In addition to the mercury control target, this
project will fill a data gap for this plant configuration—a unit firing a medium sulfur coal
blend in a cyclone boiler with an SCR and cold-side ESP.

Tasks

A work plan is proposed that will effectively accomplish the objectives and perform long-
term testing at the optimum conditions. The program will be accomplished by following a
series of technical tasks:

Task 1. Site Coordination, Kickoff Meetings, Develop Test Plan, and QA/QC Plan

Task 2. Design, Procure and Install Equipment
Task 2.1. System Design and Procurement

Task 2.2. Installation

Task 3. Field Testing
Task 3.1. Process Optimization and SOz Co-Benefits Analysis

Task 3.2. Sorbent Screening Tests

Task 3.3. Baseline Tests

Task 3.4. Parametric Tests

Task 3.5. Choose Long-Term Test Parameters
Task 3.6. Long-Term Test

Task 3.7. Final Test Report
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Task 4. Coal, Ash, and By-Product Sample Evaluation

Task 5. Technology Transfer
Task 6. Management and Reporting

Task 3, the field-testing tasks, is the heart of the program where mercury controls are actually
tested and operating experience is gained. A brief description of each task follows.

Critical Path Milestones (Milestone Plan/Status)

A Milestone Plan will be used as a planning tool to establish the time schedule for
accomplishing the planned work. The Milestone Plan serves as the baseline for tracking
performance of the project and identifies critical path project milestones (no less than two per
calendar year) for the entire project. The initial Milestone Plan is listed below in Table 2 for

this project.

Table 2. Project Milestones.

Submit Final Report

Milestones Target Date
1. Design, Procure, and Install Equipment October 2006
2. Complete Baseline Tests December 2006
3. Complete Parametric Tests February 2007
4. Complete Long-Term Testing November 2007
5.

Within 90 days of completion of project
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RESULTS AND DISCUSSION

Task 1. Site Coordination, Kickoff Meetings, Develop Test Plan and

QA/QC Plan

Pre-Kickoff Meeting held at PSNH corporate offices in Manchester, New Hampshire.
Follow-on site visit to Merrimack Generating Station to perform initial inspection of
site.

Draft Test Plan and QA Plan released to PSNH for review.

Developed Site Sampling Plan and Installation Plan.

Signed Cooperative Agreement and Host Site Agreement.

Contract for Services Agreement with PSNH under review.

Release of Draft Test Plan and QA Plan to DOE scheduled for July 2006.
DOE Kick-Off Meeting scheduled for July 2006.

PSNH Site Kick-Off Meeting scheduled in August 2006 to integrate with Thermo
CEM start up.

Participated in Kick-Off Meeting at Council Bluffs Unit 2 in support of Phase II DOE
testing (DE-FC26-05NT42307) to discuss potential use of MinPlus mercury control
additive and to discuss Reaction Engineering International participation in PSNH
project.

Task 2. Design, Procure and Install Equipment

Site visit during scheduled plant outage to locate potential injection and measurement
ports. Plans developed for silo location and injection system requirements.

Acquired two (2) Thermo Electron Mercury CEM analyzers for use at PSNH.

Entered into agreement to acquire a transportable silo to support parametric and co-
benefit testing.

Coordinating with PSNH to develop a plan for silo usage during long-term testing.
Designed and acquiring components to support sorbent injection.

CEM installation scheduled for August 2006.

Silo and sorbent injection system installation scheduled for September 2006.

Task 3. Field Testing

Tested Lowered Flue Gas Temperature impacts on native mercury removal and SO;
levels. Funded by PSNH.

Task 4. Coal, Ash, and By-Product Sample Evaluation

Sample evaluation to support Lowered Flue Gas Temperature testing. Funded by
PSNH.

DOE Report No. 42780R01 6



Task 5. Technology Transfer

e No activities this quarter.

Task 6. Management and Reporting
o No activities this quarter.
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CONCLUSIONS

None this reporting period.
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STATUS REPORTING
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Cost Status

COST PLAN/STATUS REPORT DE-FC26-06NT42780

Baseline Report Quarter

Year 1 Start: 04/01/06

End: 03/31/07

Year 2 Start: 04/01/07 _End: 12/31/07

Q1 Q2 Q3 Q4 Q5 Q6 Q7
04/01/06 - 07/01/06 - 10/01/06 - 01/01/07 - 04/01/07 - 07/01/07 - 10/01/07 -
06/30/06 09/30/06 12/31/06 03/31/07 06/30/07 09/30/07 12/31/07
Baseline Cost Plan
(from SF-424A)

Federal Share $206,275 $206,275

Non-Federal Share $149,004 $149,004

Total Planned

(Federal and Non-Federal) $355,275 $355,279

Cumulative Baseline Cost $355,279 $710,558

Actual Incurred Costs

Federal Share $45,259

Non-Federal Share $32,706

Total Incurred Costs - Quarterly

(Federal and Non-Federal) $77,965

Cumulative Incurred Cost $77,965

Variance

Federal Share $161,016

Non-Federal Share $116,298

Total Variance - Quarterly

(Federal and Non-Federal) $277,314

Cumulative Variance $277,314

Notes

1. Figures above do not match SF-424A found in Cooperative Agreement.

The SF-424A in the Cooperative Agreement assumed full project funding from DOE as originally budgeted.

2. The figures above are based on the actual limited funding authorized by DOE at the time of this report.

The limited funding by DOE is assumed to cover project costs for DOE Fiscal Year 2006.

The limited Federal Share Funding authorized by DOE as of the date of this report is $412,550.

3. Figures beyond the current DOE Fiscal Year are not shown due to the uncertainty in funding and of funding levels for future quarters.

4. Plan figures in this report will be adjusted each reporting quarter as funding authorizations are approved by DOE.

Figure 1. Cost Plan/Status Report.
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Milestone Status

Milestone Plan/Status Report DE-FC26-06NT42780

Task/ Critical Path Project Milestone Description Project Start: 04/01/06 Project End: 12/31/07 Planned | Planned | Actual Actual
Subtask Project Year (PY) 1 PY2 Start End Start End
Number Q1 Q2 Q3 Q4 Q5 Q6 Q7 Date Date Date Date
04/01/06 - |07/01/06 - [10/01/06 - |01/01/07 - [04/01/07 - |07/01/07 - [10/01/07 -
06/30/06 |09/30/06 [12/31/06 |03/31/07 |06/30/07 |09/30/07 |12/31/07
Design, Procure, and Install Equipment 40% X 04/01/06| 10/31/06| 04/15/06
Complete Baseline Tests 0% X 09/01/06| 12/31/06
Complete Parametric Tests 0% X 10/01/06| 02/28/07
Complete Long-Term Testing 0% X 02/01/07| 11/30/07
Submit Final Report
(Within 90 days of completion of project) 0% 01/01/08| 03/31/08
Figure 2. Milestone Status.
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REFERENCES

None this reporting period.
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LIST OF ACRONYMS AND ABBREVIATIONS

ACI Activated carbon injection

B&W Babcock & Wilcox

CAMR Clean Air Mercury Rule

CEM Continuous Emission Monitor

COC Chain of Custody

DARCO" Hg Sorbent manufactured by NORIT Americas. Formerly known as
DARCO"® FGD

DARCO" Hg-LH Sorbent manufactured by NORIT Americas. Formerly known as
DARCO"” FGD-E3

DES Department of Environmental Services
DOE Department of Energy

ESP Electrostatic precipitator

kacfm Thousand actual cubic feet per minute
kW Kilowatt

MW Megawatt

NETL National Energy Technology Laboratory
NH New Hampshire

O0&M Operating and Maintenance

PAC Powdered activated carbon

PSNH Public Service of New Hampshire
SCA Specific collection area

SCR Selective catalytic reduction

SIS Sorbent injection system

SSD Sorbent screening device
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